
 

Payment Process Specification v4.00 

Pertaining to the Accelerated Loss of Mains Change Programme (“ALoMCP” or 

“Programme”)  

INTRODUCTION 
 
The purpose of this document is to set out the specification, the process, and the timeline for the 
payment scheme run by National Grid Electricity System Operator Limited (“NGESO”) and all 
distributors (DNOs and IDNOs) participating in the ALoMCP (“Participating Distributors”). 
 

This document is referred to in the contract that governs the provision of the accelerated loss of 
mains (LOM) change service (“ALoMCP Distributor Agreement”) between NGESO and Participating 
Distributors and in the contract (“ALoMCP Provider Contract”) that govern the provision of services 
between the Participating Distributor and each owner of generating facilities participating in the 
programme (“Provider”). The terms of each ALoMCP Distributor Agreement require that the 
Participating Distributor and NGESO comply with the terms of this Payment Process Specification 
and the terms of the ALoMCP Provider Contract require the Participating Distributor and the 
Provider to also comply with the terms of this Payment Process Specification. 
 
GOVERNANCE 
This document has been adopted by the customer support workstream of the ALoMCP and adopted 
by all its members in accordance with the constitution of the Programme Steering Group and related 
Workstreams. Any changes to this policy are governed by the rules of the customer support 
workstream, which all members have agreed to comply with in the Framework Agreement between 
NGESO and Participating Distributors. 
 
The customer support workstream will monitor the delivery of this policy and will develop and agree 
any necessary revisions to it according to the decision-making rules set out in the constitution.  
 
VERSION CONTROL 

Version Date Status Notes 

1.0 23.08.2019 Final  

2.0 30.09.2019 Approved  
 

Approved 01 October 2019 

3.0 11.05.2020 Approved Addition of Table 10 for Forecast schedule 

4.00 25.06.20 Approved Inclusion of Fast Tracking 

 
 
  



 
PAYMENT SCHEME 
 
The Programme aims to incentivise Providers for early compliance with the revised LOM protection 
as specified in Engineering Recommendations G59 Issue 3 Amendment 7 ahead of the date specified 
in relation to these requirements. It is a major part, but not the only part of, the ALoMCP.  
 
In order to qualify for participation, prospective providers will be required to submit an application 
via a dedicated online portal that will be made available on the ENA website. The applications will 
include an offer to achieve early compliance with the new LOM protection requirements in return 
for the payment. This offer will be reviewed then assessed in accordance with the Procurement 
Methodology. Once an application has been accepted, the Provider will be required to implement 
the changes prior to an agreed deadline (works completion date) to receive the payment.  
 
The Programme will be open for a limited period. Applications will be assessed within windows 
based on their contribution towards the overall risk reduction and the consequent reduction in 
BSUoS charge. The earlier an application is submitted, the higher the likelihood that application will 
be accepted as it will be assessed alongside the applications received in that window against a 
budget for the whole application period. 
 
Providers who may have completed the works ahead of submitting an application may apply for 
payment, and their application will be evaluated on the same grounds as any other applicants.    
 
A similar programme was run in Summer 2018 to accelerate changes away from Vector Shift 
protection at high-risk sites in the south of England. This exercise proved successful. Further 
information on this programme is available online at https://www.nationalgrideso.com/balancing-
services/system-security-services/transmission-constraint-management?market-information 
 
 
 
PRE-QUALIFICATION CRITERIA 
 
To be eligible for participation, sites must meet the following pre-qualification criteria: 

- operate in long-term parallel mode with the distribution network,  

- have been connected and commissioned prior to February 2018, 

- have their LoM protection, relays or otherwise, responding to either  

o Vector Shift (VS); or 

o Rate of Change of Frequency (RoCoF), where the settings are more sensitive than 

the settings required by the Engineering Recommendations G59 Issue 3 Amendment 

7; or  

o RoCoF, where the settings have been modified retrospectively on or after February 

2018 to comply with the Engineering Recommendations G59 Issue 3 Amendment 7; 

and   

- have not received any previous payment to modify their LoM protection either as a part of 

this Programme or any other similar programmes.  

 

 

https://www.nationalgrideso.com/balancing-services/system-security-services/transmission-constraint-management?market-information
https://www.nationalgrideso.com/balancing-services/system-security-services/transmission-constraint-management?market-information
https://www.nationalgrideso.com/balancing-services/system-security-services/transmission-constraint-management?market-information
https://www.nationalgrideso.com/balancing-services/system-security-services/transmission-constraint-management?market-information


 
WORKS REQUIRED 
 
In order to achieve compliance with the Engineering Recommendations G59 Issue 3 Amendment 7 
requirements, Providers will have to; 

- Ensure that where RoCoF is used to detect LoM, the protection settings are 1Hzs-1 with a 
definite time delay of 500ms; and 

- Ensure that VS protection are no longer used as means of LoM protection. 
 
The works required to be completed by the Providers for each protection device – including relays, 
convertor controllers, or any other such device – that is used to provide a LoM protection function at 
their site are summarised in Table 1. 
 
Table 1: Works required 

Category of works Detailed scope of works Applicability 

Protection settings change. The Provider changes the 
settings of the protection 
device to meet the Distribution 
Code requirements. 

For all protection devices that 
can accept the settings 
required.  

Protection function 
deactivation. 

The Provider disables the LoM 
protection function of the 
protection device. 

For protection devices that 
cannot accept the settings 
required; provided that these 
protection devices are not 
used to protect synchronous 
generating units or doubly fed 
induction generation units. 

Protection replacement works. The Provider replaces the 
existing protection device with 
a new protection device that 
can be set to comply with the 
Distribution Code 
requirements.  

For protection devices that 
cannot accept the settings 
required; provided that these 
protection devices are used to 
protect synchronous 
generating units or doubly fed 
induction generation units. 

 
 
PAYMENT  
 
Providers will receive a payment depending on the scope of works. This sum will be calculated for 
each Provider’s facility, on the basis of the information provided in their application, as follows 

1. £4000 plus VAT for each protection device that require protection replacement works; plus 
2. Up to £4000 plus VAT that is made of 

o £1500 plus VAT for the first protection device that requires either protection 
function deactivation or protection settings change; plus 

o £500 plus VAT per protection device for up to 5 additional protection devices that 
require either protection function deactivation or protection settings change; plus 

o £0.0 for any further devices that require either protection function deactivation or 
protection settings change; plus 

3. £500 plus VAT for sites that are subject to post-event sample site visits.   
This breakdown is summarised in Table 2. 



 
Table 2: Breakdown of payment sum for any specific site 

 Payment (per protection device) 

The first protection 
device 

Up to 5 additional 
protection devices  

Remaining 
protection devices 

Protection replacement works £4000 plus VAT £4000 plus VAT £4000 plus VAT 

Protection function deactivation 
and/or protection settings 
change  

£1500 plus VAT £500 plus VAT £0.0 

Post event sample site visit £500 plus VAT (per site) 

Fast tracking payment For applications approved under a fast-tracking scheme, the 
additional payments per site specified in the Annex to this 
document for the fast-tracking scheme that the site has been 
approved for. 

 
These sums have been chosen to achieve a balance between the cost of the programme to the 
electricity consumer and the success of the Programme. The choice was guided by a bottom up 
assessment, conducted by an independent party, of the typical costs required to undertake the 
works required.  
 
 
 
WITNESS TESTING AND ASSURANCE 
 
Participating Distributors will be responsible for carrying out assurance activities as detailed in the 
Delivery Assurance Policy including witness testing where required, review of any evidence of 
completion of works, and post-event sample site visits.  Participating Distributors will not charge 
Providers for a successful first witness test or a sample site visit during normal business hours.  
 
The works for any site will not be treated as complete and the Provider will not therefore become 
eligible for payment until all the delivery assurance activities associated with those sites have been 
completed to the satisfaction of the Participating Distributor.    
 
 
TIMELINE 
 
Providers whose sites meet the pre-qualification criteria are entitled to apply for payment. The 
Programme comprises an application process and an implementation process.  
 
Application Process: 
 
The application process will run in cycles – hereafter referred to as windows. The opening and 
closing days of the four application windows initially planned are shown in Table 3 below. The 
milestones relevant to each window are shown in Table 4.  
 

  

http://www.energynetworks.org/electricity/engineering/loss-of-mains.html


 
Table 3: The application process – Windows 

Window Opening Day Closing Day Duration 

Window 1 02.10.2019 12.11.2019 6 Weeks 

Window 2 13.11.2019 11.02.2020 3 calendar months 

Window 3 12.02.2020 12.05.2020 3 calendar months 

Window 4 13.05.2020 11.08.2020 3 calendar months 

 
Table 4: The application process – Timeline   

Milestone Date Description 

Opening day As defined in table 3. The day in which the Participating Distributor will 
issue or renew the call for applications. 

Closing day As defined in Table 3. The day by which the Provider must have 
submitted their application to the Participating 
Distributor so it can be processed within the 
timescales relevant to the window. 

Pre-qualification day 10 business days 
(working days) after 
the Closing Day. 

The day by which the Participating Distributor 
will have reviewed the applications received for 
consistency and for meeting the pre-qualification 
criteria and submitted them to NGESO for 
consideration. 

Distributor results 
day 

10 business days after 
the pre-qualification 
day. 

The day by which NGESO will have assessed the 
applications using the evaluation criteria 
specified in the Procurement Methodology  and 
notified Participating Distributors of successful 
applications. 

Provider results day 10 business days after 
the distributor results 
day. 

The day by which Participating Distributors will 
have notified Providers whose applications have 
been successful. 

 
Implementation Process: 
 
The implementation process will run independently for each distributed generation site. However, 
all works completion dates will be aligned, where appropriate, with a provider results day to ensure 
that all implementation processes are synchronised. The milestones for this process are shown in 
Table 5 below.  

 
Table 5: The implementation process – Timeline   

Milestone Date Description 

Provider results day As defined in Table 2 
above. 

The day by which the Provider has been 
notified by the Participating Distributor of 
offer acceptance and required works 
completion date. 

Confirmation of 
implementation date 

No later than 10 business 
days after the provider 
results day and. 

The day when the Provider commits to a 
date to undertake the works required. 

https://www.nationalgrideso.com/balancing-services/system-security-services/transmission-constraint-management?market-information


 
Milestone Date Description 

Proposed 
Implementation date 

As notified by the Provider 
and not earlier than 20 
business days following the 
confirmation of 
implementation date. 

The day when the Provider proposes to 
undertakes the works required. This date is 
subject to being agreed by the Participating 
Distributor where the works are subject to 
witness testing. 

Implementation date Either the same date 
notified by the Provider or 
an alternative date agreed 
between the Provider and 
the Participating 
Distributor as necessary to 
facilitate witness testing. 

The day when the Provider undertakes the 
works required.  

Works completion 
date 

As notified by the 
Participating Distributor to 
the Provider on provider 
results day. 

The deadline by which the Provider must 
have completed all the works necessary 
and submitted the evidence of such 
completion to the Participating Distributor 
for it to be eligible for payment. 

 
PROCESS 
 
The steps required for the application process and the implementation process are as follows: 
 

1. Participating Distributors will issue a “call for applications” on the opening day of the first 

window and will renew this call for applications at the beginning of each subsequent window 

subject to closure of the scheme by NGESO and the Participating Distributors. The call for 

applications will detail the information and the timeline relevant to that specific window. 

2. At any time following the first call for application up until closure of the Programme, 

Providers can apply through a dedicated web portal. The application will require the 

provision of contact details, an offer to complete the works in line with Engineering 

Recommendations G59 Issue 3 Revision 7, and of the technical information necessary to 

assess the application. This includes: 

a. Capacity  

b. Generation type 

c. Number of LoM devices 

d. Current LoM device type(s) and setting(s) 

e. The scope of works required (i.e. Protection settings change, protection function 

deactivation, or protection replacement works) 

f. Participating Distributor 

g. Lead time for change  

h. MPAN1 

3. Once submitted, an e-mail will be sent out to the Provider to acknowledge that the 

application has been received and the following actions will be undertaken by the deadlines 

specified in Table 6. 

 

 
1 Meter Point Administration Number, also known as the Supply Number 



 
 

Table 6: The process 

Action Deadline 

a) The relevant Participating Distributor will review whether the 

application meets the pre-qualification criteria and that any 

information provided is consistent. Once satisfied, the 

Participating Distributor will submit the application (including the 

offer) via the portal to NGESO for assessment 

Pre-qualification Day 

(Table 4).  

b) NGESO will assess the applications using the evaluation criteria 

specified in the Procurement Methodology and, for selected 

applications, specify the works completion date by which the 

works need completing (which will take into account the “lead 

time for change” submitted by the Provider and any resource 

restrictions agreed between the Participating Distributor and 

NGESO), and thereby approve the offer   

Distributor Results Day 

(Table 4) 

 

c) If successful, the Provider will be notified of the acceptance by 

means of an email that is automatically generated by the portal 

and sent on behalf of the Participating Distributor. The email will 

include the works completion date by which the Provider must 

have completed the works and submitted the evidence required. 

The email will also include sufficient information about the next 

steps and the contractual terms that Provider is required to accept 

to qualify for payment.  

Provider Results Day 

(Table 4) 

 

d) The Provider will populate, via the portal, the date by which it is 

committing to make the required changes. By providing this date 

the Provider will have formally agreed to complete the works 

within the timescales specified in accordance with the contractual 

terms provided by the Participating Distributor to the Provider.  

The implementation date provided by the Provider must allow at 

least 20 business days from notification to ensure that the 

Participating Distributor can arrange witness testing of LoM 

protection if required. 

Confirmation of 

implementation date 

(Table 5) 

e) If the Participating Distributor is required to witness test the 

change (in accordance with the Delivery Assurance Policy), the 

Participating Distributor will contact the Provider to agree the 

proposed date or arrange an alternative date. 

10 business days 

following notification of 

the proposed 

implementation date 

(Table 5)  

https://www.nationalgrideso.com/balancing-services/system-security-services/transmission-constraint-management?market-information
http://www.energynetworks.org/electricity/engineering/loss-of-mains.html


 

Action Deadline 

f) The Provider will carry out the works on the agreed 

implementation date, with the Participating Distributor witnessing 

this where required. 

Implementation date 

(Table 5) 

g) The Provider (or the Provider’s contractor) will undertake the 

works required and submit supporting evidence of completion to 

the Participating Distributor and an invoice for the payment.  

Works completion date 

(Table 5) 

h) The Participating Distributor will review the evidence submitted by 

the Provider. 

As soon as reasonably 

practicable  

i) If the Participating Distributor is required to carry out a sample site 

visit at the site (in accordance with the Delivery Assurance Policy), 

the Participating Distributor will contact the Provider to agree 

when this will be done 

As soon as reasonably 

practicable  

j) Where required, the Participating Distributor will carry out the 

sample site visit with the Provider in attendance providing the 

evidence. 

On the agreed date 

k) If the evidence submitted is acceptable, together with the 

outcome of any witnessing of testing and/or sample site visit 

(where carried out), the Participating Distributor will initiate the 

process to pay the Provider.  

Within 30 business 

days2 of all evidence 

and visits being 

completed satisfactorily 

and on time.   

 
Inconsistencies in an application may result in delays in processing the application. Where possible, 
Participating Distributors will undertake reasonable efforts to liaise with Providers to resolve such 
inconsistencies. 
  
Applications that are declared to have met the pre-qualification criteria by the pre-qualification day 
of a window, but that are not accepted by NGESO, will be automatically reassessed in following 
windows unless the payment scheme has been made no longer available or the application 
withdrawn by the Provider. 
 
The Provider will not be paid if it fails to  

- complete the works satisfactorily and provide the supporting evidence required to the 
Participating Distributor by the works completion date; 

 
2 IMPORTANT NOTE: All reasonable endeavours shall be made to meet this deadline. In circumstances 
where this is not possible, the neither the Participating Distributor nor NGESO shall have any liability for any 
delay to said payment. 

http://www.energynetworks.org/electricity/engineering/loss-of-mains.html


 
- facilitate a sample site visit if they are required to facilitate one; or 
- demonstrate satisfactory completion of the works during the sample site visit 

The Provider may reapply for payment however acceptance will be at the absolute discretion of 
NGESO and, if accepted, the payment will be subject to the successful demonstration of satisfactory 
completion of the works.  
 
Independent auditing – further site visits, in addition to witness testing and post-event sample site 
visits, may be required for the purpose of independent auditing.  

 
Providers that have successfully completed the works ahead of submitting their applications can 
state this in a tick box in the portal and should enter the lead time to making the changes as zero 
weeks. These applications will be assessed and if approved, subject to submission of the evidence 
required, will be paid accordingly. 
 
The payment process timeline is shown in Figure 1 from a Provider perspective and in Figure 2 from 
a Participating Distributor and NGESO perspective. The detailed process timeline including all actions 
is shown in Figure 3. 
 
FAST TRACKING 
When a requirement for further acceleration of compliance for a certain category of site is 
identified, NGESO and one or more of the Participating Distributors may set-up a fast-tracking 
scheme to fast-track applications meeting specific criteria through application and implementation 
provided that the Providers are willing to deliver the accelerated LoM change service within short 
timescales. The details of such scheme will be published and will be made accessible as a separate 
document on the application portal.  These details will specify 

1. The day on which the fast-tracking scheme will become active; 
2. The application cap for the fast-tracking scheme; 
3. The criteria that the sites have to meet in order for the application to be fast tracked.  
4. Any associated fast-tracking payment. 

In addition, save for the cap, the details of any fast-tracking scheme will be included as an annex to 
this Payment Process Specification. 
 
Participating Distributors and NGESO will apply reasonable endeavours to process applications that 
meet the pre-qualification criteria and the criteria of an active fast-tracking scheme submitted on or 
after the commencement of that scheme according to the fast-tracking timeline defined in Table 7.  
 
Providers who already submitted an application that meets the pre-qualification criteria and the 
criteria of an active fast-tracking scheme, where their application has not been approved by NGESO, 
may request from the Participating Distributors to fast-track their existing application. 
 
Providers who already submitted an application that meets the pre-qualification criteria and the 
criteria of an active fast-tracking scheme, where the application has already been approved by 
NGESO, may advise the Participating Distributors to have their previous submission re-assessed by 
NGESO. Such requests will only be considered if  

- the Provider advises a new lead time that they are willing to complete the works within; 
- the new lead time is in-line with the criteria of the fast-tracking scheme; and 
- the works completion date following the re-assessment is at least two weeks before both 

the Works Completion Data and the proposed implementation date of the existing 
application. 



 
The request to re-assess an application will be treated as a new application in lieu of the existing 
approved application and, if approved, the Participating Distributor will send the Provider on the 
provider results day a notice to vary the contractual terms associated with the previous agreement.  
 
 
Table 7: The application process – Timeline for fast tracking 

Milestone Date 

Opening day For the fast-tracking window, Monday of every week  

Closing day For the fast-tracking window, Friday of the same week as the opening day 

Pre-qualification day Wednesday on the following week following the fast-tracking window.  

Distributor results 
day 

Thursday of the following week following the fast-tracking window.  

Provider results day Friday of the following week following the fast-tracking window.  

 
Once the application cap for a fast-tracking scheme has been reached, NGESO will notify 
Participating Distributors that the fast-tracking scheme is no longer active.  
 
The Provider will only be paid one fast-tracking payment per site even if the site meets the criteria 
for multiple fast tracking schemes. The Provider may not be paid the fast-tracking payment if the 
evidence submitted following the completion of the works fails to demonstrate that the works met 
the criteria of the fast-tracking scheme(s) for which that site was approved. 
 
 
SCHEDULING, REPORTING AND REIMBURSEMENT  
 
Within the 10 business days ahead of the opening day of any window, NGESO and the Participating 
Distributors will agree 

- NGESO’s targets in relation to the offers to be accepted within the window, and 
- Restrictions on the number of offers to be accepted within the window for implementation 

in any specific future window as necessary to ensure the efficient management of resources 
for each Participating Distributor and the timely completion of works at all sites within the 
scope. 

 
By no later than 5 five business days into each calendar month, Participating Distributors shall 
submit to NGESO in relation to the previous calendar month and any adjustments related to 
previous months, 

- An invoice for the costs incurred by the Participating Distributor and 
- Progress reports detailing the works completed and the costs incurred in the format shown 

in Table 8 and Table 9 with sufficient details to allow accurate reconciliation and transparent 
technical and financial reporting.  

 
By no later than the distributor results day of a window, the Participating Distributor shall submit to 
NGESO, in relation to the current window and the forthcoming window, the Participating Distributor 
reasonable estimate of  

- Progress anticipated, both in terms of number of sites and total MW capacity, and  
- costs anticipated in the format shown in Table 8 and Table 9 and Table 10. 

 
 



 
In each window, within 10 business days following the provider results day, NGESO will publish a 
performance report detailing the progress achieved within the current window and the projections 
for the next window. 
 
Table 8: Cost schedule 

Category Description of 
activities 

Period covered 

FT
E 

(F
u

ll 
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e 
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t)

 

St
af

f 
C

o
st

 

O
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er
 

Stakeholders 
activities 

1. 
2. 
3. 
: 
: 

   

Customer 
support 
activities 

1. 
2. 
3. 
: 
: 

   

Value 
assurance 
activities 

1. 
2. 
3. 
: 
: 

   

Delivery 
assurance 
activities 

1. 
2. 
3. 
: 
: 

   

Meetings and 
programme 
governance 

1. 
2. 
3. 
: 
: 

   

 
 
Table 9: Cost breakdown for individual sites 

 Application ID Cost 

Sum paid to Provider Charges payable to the 
Participating Distributor 
(witness testing/site visits 
where applicable) 

Total 

1. 
2. 

   
 

 



 
3. 
: 
: 

 Total for the invoice    

 
 
 
Table 10: Forecast schedule 

Stage 

Current Window 
(k) 

Next Window 
(k) 

Comments 

# sites 
Volume 
(MWs) 

# 
sites 

Volume 
(MWs) 

 

Applications 
        

[ please detail any associated risks, 
dependencies, obstacles etc ] 

Completed works 
        

[ please detail any associated risks, 
dependencies, obstacles etc ] 

Witness Tests 
  

  

  

  

[ please detail any associated risks, 
dependencies, obstacles etc ] 

Sample Site visits 
    

[ please detail any associated risks, 
dependencies, obstacles etc ] 

Self-Certified 
    

[ please detail any associated risks, 
dependencies, obstacles etc ] 

  

 

 



 
 

 
Figure 1: Payment Process Timeline - Provider Perspective 
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Figure 2: Payment process timeline (NGESO and Participating Distributor perspective) 
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Figure 3: Payment process detailed timeline

12W

2W

8W

2W

2W

2W

2W

At any time:
Submit an application

If pre-qualification criteria are met: 
Submit applications to NGESO

Liaise with DNO/IDNO to resolve 
inconsistencies

Assess application

If accepted: 
Set implementation deadline

If there are issues:
Liaise with  Generator to resolve 
inconsistencies

For all offers:
Apply pre-qualification criteria

If accepted: 
Advise DNO/IDNO of acceptance

Issue acceptance email

Decide if witnessed testing is required 

Check whether iimplementation deadline 
is still feasible

Inform DNO/IDNO with implementation 
date

If witnessed testing is required
Liaise with Generator to arrange access 
and change dates if necessary  

If witnessed testing is required
Liaise with Generator to arrange access 
and change dates if necessary  

Implement the change

Submit evidence to DNO/IDNO

Asses evidence submitted

If evidence is satisfactory: 
Process payment

Invoice NGESO

Pay invoice

If sample check is required: 
Liaise with Generator to arrange access 

If sample check is required: 
Liaise with DNO/IDNO to arrange access 

6W

6W

Prioritise 
(application

 window
 still open)

Application 

Assess for 
eligibility

Assess 
for value

Accept

Report

2W

2W

2W

2W

2W

Stop/Go

Report

Call for 
applications

Works completion date

O
ff

er
s 

u
n

ac
ce

p
te

d
 w

ill
 b

e 
re

as
se

ss
ed

 in
 t

h
e 

fo
llo

w
in

g 
w

in
d

o
w

Confirm application is received 

Notify completion of works to NGESO

Application processImplementation process

Generator 
Actions

DNO/IDNO 
Actions

NGESO Actions

12W

2W

2W

2W

2W

2W

12W

2W

2W

2W

2W

2W

Set by NGESO
Will take lead time provided 
by Generator into account 

A
p

p
lic

at
io

n
 T

im
el

in
e

Im
le

m
en

ta
ti

o
n

 T
im

el
in

e

Action Actions in Red blocks are completed via the online portal 

Liaise with DNO/IDNO and Generator to 
arrange site visit

Liaise with NGESO and Generator to 
arrange site visit

Liaise with DNO/IDNO and NGESO to 
arrange site visit

Independent auditor 
requires a site visit 

Independent auditing 

If evidence not satisfactory: 
Liaise with Generator to address issues 

If evidence not satisfactory: 
Liaise with DNO/IDNO to address issues

Opening day

Closing day

Provider results day

Pre-qualification day

Distributor results dayStop/Go

Report

Call for 
applications



 

Annex 1: Details of Fast Tracking Schemes 

Fast Tracking Scheme I: Critical RoCoF 

 

Item Description 

Scheme becomes active on 29/06/2020 

Cap To be determined by NGESO taking into account any resource 

restrictions advised by the Participating Distributors.  

Criteria  Site Registered Capacity: minimum 500 kW but less than 5MW 

Type of LoM protection: RoCoF 

Pre-change RoCoF settings: Up to and including 0.2Hz/s. 

Lead time: Less than or equal to 4 weeks 

Fast-tracking payment £5000 (plus VAT) per site  

 


